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Secondary Clarifiers – SW view, 10/24/2016 

Forming and concrete pouring continues on Clarifier 501.  Steel work is 
ongoing for Clarifier 502. 



Secondary Clarifier 502 – SE view, 11/4/2016 

One-half of the Clarifier 502 is complete. 



Process Bldg.- NE view, 10/28/2016 

South and east exposure masonry is complete.  Crews have been working 
quickly with an anticipated completion date of 11/11/2016. 



Process Bldg.- S. view, 11/4/2016 

Temporary lighting, insulating and conduit installation in underway. 



Process Bldg. – Generator Rm., 11/4/2016 

Existing generators will be moved into this location during electrical 
changeovers in late 2017/early 2018. 



Mixed Liquor Diversion Box- N. view, 11/7/2016 

This structure provides the capability to send forward flow to the secondary 
aeration basins or the secondary clarifiers via the mixed liquor splitter box.  
Concrete was poured for the walls on 11/8/2016. 



Main Electric Feeders – E. view, 11/7/2016 

WE Energies arrived onsite 11/7/2016 to complete their underground work.  
Once completed, a new transformer will be placed on a concrete pad.  The 
transformer will knock down voltage to 480V. 



Aeration Diffuser Equip. – 10/24/2016 

This equipment is being staged prior to installation. 



Septage/Holding Receiving Station – 10/24/2016 

Outside waste haulers will be directed to this location, on the north end of 
our site, once the facility upgrade is complete.  



Site Overview – 11/7/2016 

Good construction weather is allowing crews to get further than expected 
in 2016.  In the coming weeks excavators will return to the project to begin 
backfilling concrete tanks as appropriate.  


